

MASSCRISCOM MANAGEMENT TIMETABLE

Meetings of Partners and Steering Group/Seminars

Month 1	Seminar/Steering Group Meeting	Mariehamn
13 – 15 May 2009		
Month 6	Steering Group Meeting	Uppsala/Forsmark
5 – 6 November 2009		
Month 12	Mid-term Meeting/Steering Group Meeting	Mariehamn
25 – 26 May 2010		
Month 16	Steering Group Meeting (planning Seminar)	Uppsala
Month 18	Seminar	Tallinn
19 – 20 October 2010		
	Steering Group Meeting	Tallinn
21 October 2010		
Month 22	Concluding/Steering Group Meeting (demonstration)	Kalmar?
Month 23	Steering Group Meeting	Uppsala

Reports from Work Packages 2 – 6

WP 2 Requirements

Month 5 Progress Report

Month 11 Final Report

WP 3 Crisis Communication Development

Month 5 Planning Report

Month 11 Progress Report

Month 16 Final Report

WP 4 Mass Communication

Month 5 Planning Report

Month 11 Progress Report

Month 16 Final Report

WP 5 Integration with Situation Awareness



*“With the support of the Prevention, Preparedness and Consequence Management of Terrorism and other Security-related Risks Programme”
European Commission - Directorate-General Justice, Freedom and Security”*

Month 11 Planning Report
Month 15 Progress Report
Month 20 Final Report

WP 6 Demonstration

Month 11 Progress Report
Month 15 Progress Report
Month 21 Progress Report
Month 23 Final Report

Rev. 17 February 2010



*"With the support of the Prevention, Preparedness and Consequence Management of Terrorism and other Security-related Risks Programme"
European Commission - Directorate-General Justice, Freedom and Security"*