

MASSCRISCOM MANAGEMENT TIMETABLE

Meetings of Partners and Steering Group/Seminars

Month 1	Seminar/Steering Group Meeting	Mariehamn
Month 6	Steering Group Meeting	Uppsala/Forsmark
Month 12	Mid-term Meeting/Steering Group Meeting	Mariehamn
Month 16	Steering Group Meeting (planning Seminar)	Uppsala
Month 18	Seminar/Steering Group Meeting	Tallinn
Month 22	Concluding/Steering Group Meeting (demonstration)	Kalmar
Month 23	Steering Group Meeting	Uppsala

Reports from Work Packages 2 – 6

WP 2 Requirements

Month 5	Progress Report
Month 11	Final Report

WP 3 Crisis Communication Development

Month 5	Planning Report
Month 11	Progress Report
Month 16	Final Report

WP 4 Mass Communication

Month 5	Planning Report
Month 11	Progress Report
Month 16	Final Report

WP 5 Integration with Situation Awareness

Month 11	Planning Report
Month 15	Progress Report
Month 20	Final Report

WP 6 Demonstration

Month 11	Planning Report
Month 15	Progress Report
Month 21	Progress Report
Month 24	Final Report



*“With the support of the Prevention, Preparedness and Consequence Management of Terrorism and other Security-related Risks Programme”
European Commission - Directorate-General Justice, Freedom and Security”*